Quarter 2 2011 Issue No. 42

PLMJ Product Lifecycle Management Journal

The Journal of the PLM Interest Group. Circulated to members and subscribers every quarter.

In the PLM | this Issue:

Path to PLM

- 1. What is the Path to PLM?
- 2. How Does It Work?
- 3. Methodology Overview
- 4. Standardised Project Framework
 - The 2-Year Path
 - Preliminary Stage
- 5. Orientation
 - Transatlantic Differences
 - Business Context
 - PLM Context
 - PLMIG Tools and Best Practice
- 6. Applying the Methodology
 - Overview
 - Inputs and Outputs
 - 'Greenfield' Process
 - 'Brownfield' Process
- 7. Running the Implementation

16 August 2011

Quarter 2 2011 Issue No 42

PLM Journal: Contents

Q2 2011

Path to PLM

PLM Journal: Contents	2
Document Revision Status	4
Part 1: Introduction	5
What is the Path to PLM?	6
Introduction	6
Definition	7
How Does It Work?	8
Standardised Project Framework	8
Timescale-Driven	8
5-Year Viewpoint	8
Methodology Overview	9
Understand the Framework	9
Understand the Context	9
Set up the Starting Position	9
Apply the Methodology	9
Part 2: Standardised Project Framework	10
Standardised Project Framework	11
Five-Year Overview	11
Two-Year Path	11
Three-Year Roadmap	11
Preliminary Stage	11
Two-Year Framework	12
'Greenfield' Path	13
Orientation	13
Definition	13
Supplier Evaluation	14
Review / Redefinition / Recalibration	14
Negotiation	15
Preparation and Setup	15
Launch and Onward Implementation	15
'Brownfield' Path	16
Review Current Status	16
Definition	17
Gap Analysis & Roadmapping	17
Supplier Evaluation	17

.../over

© PLMIG 2011 Page 2 of 47

Quarter 2 2011 Issue No 42

Part 3: Orientation	18
PLM Orientation	19
First Principles	19
PLM Definition	19
Common Pitfalls	20
Trans-Atlantic Context	21
North-American Viewpoint	21
European Viewpoint	22
Other Regions	22
Business Context	23
PLM Context	24
PLMIG Toolkits and Best Practice	25
External Sources of Information	25
Internal PLM Mechanism	26
Part 4: Applying the Methodology	27
Standard Methodology	28
Preliminary Stage	28
Methodology Overview	29
Project Management Principles	29
Orientation	30
Definition	31
Supplier Evaluation	32
Review / Redefinition / Recalibration	33
Negotiation	35
Preparation and Setup	36
Launch and Onward Implementation	37
'Brownfield' Methodology	38
Review Current Status	38
Definition	40
Gap Analysis & Roadmapping	41
Supplier Evaluation	43
Strategy and Long-Term Issues	44
Overview	44
Visibility and Empowerment	44
Technology Landscape	44
Developing the 5-Year View	45
Part 5: Running the Implementation	46
The Next 3 Years	47

© PLMIG 2011 Page 3 of 47